MILESTONE PLAN FOR EK-INCH MOBILE APPLICATION **MILESTONE Screens for UI** START DATE | END DATE | STATUS Splash and On-boarding screen 31/12/2022 02/01/2023 COMPLETED Registration and login screen 3 02/01/2023 03/01/2023 COMPLETED 4 04/01/2023 08/01/2023 IN PROCESS Dashboard Referral 3 09/01/2023 12/01/2023 5 Profile setup 13/01/2023 20/01/2023 Job posting 10 22/01/2023 28/01/2023 Job Application 5 31/01/2023 29/01/2023 2 02/02/2023 Job listing 01/02/2023 Chatting 1 03/02/2023 05/02/2023 **DEPLOYMENT AND TESTING** NA 06/02/2023 12/02/2023